COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2020

ESTI MATE SUMVARY 11: 42: 07
CONTI D: C21850 ESTI MATE NO: 0006 PROG SPEC YR: 2005
PCN: 21850- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 103.0 DAYS TINE ALLOW 280 WORK DAYS
I-76 & US 34 FT. MORGAN AREA R PERCENT TIME:  36.79 ORI G TI ME ALLOW 280 WORK DAYS
PRQIECT NO NHPP0343- 041
|-76 & US 34 FT. MORGAN AREA R
NAVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 08/ 22/ 2020 DATE TI ME STARTED 03/23/2020
1627 Col e Bl vd DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 23/ 2020
Suite 200 DATE AWARDED 01/30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2020 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/23/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 21,771, 891.06 PARTI Cl PATI NG $  14,275,923. 80 $ 3,113,706.34
AWARD PRQIJECT AMT: $ 19, 964, 032. 84 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 65. 57% TOTAL EARNI NGS 14, 275, 923. 80 3,113, 706. 34
FUNDS AVAI LABLE: $ 7,495, 6067. 26 STOCKPI LED MATERI ALS 270, 674. 89 -147,769. 47
GROSS EARNI NGS 14, 546, 598. 69 2,965, 936. 87
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 299, 460. 49 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 14, 247, 138. 20 2, 965, 936. 87
L1 QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 14, 247, 138. 20 2, 965, 936. 87
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 2, 965, 936. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: NHPP0343- 041 ESTI MATE NO 0006 11: 42: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY US34

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 000 0. 00
13, 596. 00000 0. 500 6, 798. 00
0010 202-00035 Renoval of Pipe 67. 000 67.000
LF 0. 000 0. 00
13. 00000 67.000 871. 00
0015 202-00090 Renoval of Delineator 100. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0020 202-00170 Ginding And Texturing Concrete Pavenent 85. 000 0. 000
SY 0. 000 0. 00
258. 00000 0. 000 0. 00
0025 202-00190 Renopval of Concrete Median Cover Material 45. 000 45. 000
Sy 0. 000 0. 00
47.00000 45. 000 2,115.00
0030 202-00200 Renoval of Sidewal k 765. 000 765. 000
SY 0. 000 0. 00
28. 00000 765. 000 21, 420. 00
0035 202-00203 Renoval of Curb and Cutter 2,162. 000 1, 955. 000
LF 0. 000 0. 00
12. 00000 1, 955. 000 23, 460. 00
0040 202-00206 Renoval of Concrete Curb Ranp 791. 000 791. 000
SY 0. 000 0. 00
29. 00000 791. 000 22,939. 00
0045 202-00210 Renoval of Concrete Pavenent 2, 520. 000 2,519. 000
Sy 0. 000 0. 00
32. 00000 2,519. 000 80, 608. 00
0050 202-00220 Renoval of Asphalt Mat 8, 431. 000 8, 431. 000
SY 0. 000 0. 00
5. 50000 8, 431. 000 46, 370. 50
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 252, 465. 000 95, 649. 000
SY 90, 532. 000 181, 064. 00

2.00000 186, 181. 000 372, 362. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21850-BI D
PRQIECT NHPP0343- 041 ESTI MATE NO 0006
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY US34
0060 202-00250 Renoval of Pavenent Marking 72, 250. 000
SF
0. 90000
0065 202-00710 Renoval of Power Pole 0. 000
EACH
3, 910. 00000
0070 202-00889 Renoval of Detectabl e Warning 30. 000
EACH
288. 00000
0075 202- 00895 Renoval of |npact Attenuator 2.000
EACH
6, 238. 00000
0080 202-01130 Renoval of Guardrail Type 3 905. 000
LF
4.50000
0085 202-01300 Renoval of End Anchorage 13. 000
EACH
380. 00000
0090 202- 04002 Cl ean Cul vert 10. 000
EACH
2,668. 00000
0095 202- 04005 Cl ean Val ve Box 45. 000
EACH
400. 00000
0100 203-00050 Unsui tabl e Materi al 671. 000
CcY
35. 00000
0105 203-00060 Embanknent Material (Conplete In Place) 0. 000
cY
39. 00000
0110 203-00062 Enbanknent Material (Conplete In Place) (Special) 547. 000
CcY

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
93. 000
93. 000

0. 000
2.000
2.000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

671. 000
0. 000
671. 000

0. 000
0. 000
0. 000

547.000
0. 000
547.000
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ESTI MATE RUN 09/ 10/ 2020
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11:42: 07

AMOUNT

418

760.

26, 680

23, 485

21, 333

.00

.00

.00

.00

50

00

00

.00

00

.00

00



CONTI D

ROADWAY US34

CAT NO0200

0115 203-01100

0120

203- 01500

0125

203- 01550

0130

203- 01594

0135

203- 01597

0140

206- 00065

0145

208- 00023

0150

208- 00035

0155

208- 00045

0160

208- 00103

0165 208-00105

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Proof Rolling

Bl adi ng

Dozi ng

Conbi nati on Loader

Pot hol i ng

Structure Backfill

(FlowFill)

Erosi on Log (Type 3)(12 Inch)

Aggr egat e Bag

Concr et e Washout

Structure

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
HOUR
89. 00000
31. 000
HOUR
190. 00000
50. 000
HOUR
210. 00000
10. 000
HOUR
185. 00000
50. 000
HOUR
264. 00000
0. 000
cy
212. 00000
1, 350. 000
LF
6. 00000
2, 940. 000
LF
6. 50000
2.000
EACH
2, 384. 00000
40. 000
HOUR
44. 00000
40. 000
HOUR

185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
0. 000
9. 000

28. 000
3. 000
31. 000

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

45. 750
3. 000
48. 750

0. 000
0. 000
0. 000

90. 000
0. 000
90. 000

1, 141.
0. 000
000

000

1, 141.

2.000
0. 000
2.000

9. 000
0. 000
9. 000

37. 000
0. 000
37.000
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ESTI MATE RUN 09/ 10/ 2020

570.

1, 665

792.

.00

.00

00

.00

.00

.00

.00

.00

.00

11:42: 07

AMOUNT

801.

5, 890

1,665

12,870

540.

7,416

4,768

396.

6, 845

00

00

.00

00

00

.00

00

50

00

00

00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0170 208-00106 Sweepi ng (Sedi ment Renoval) 150. 000 58. 750
HOUR 0. 000 0. 00
153. 00000 58. 750 8,988. 75
0175 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0180 208-00207  Erosion Control Managenent 45. 000 18. 000
DAY 5. 000 2,980. 00
596. 00000 23. 000 13, 708. 00
0185 210-00011 Reset Mail box Structure (Type 1) 81. 000 0. 000
EACH 0. 000 0. 00
181. 00000 0. 000 0.00
0190 210-00012 Reset Mail box Structure (Type 2) 14.000 0. 000
EACH 0. 000 0. 00
204. 00000 0. 000 0. 00
0195 210-00013 Reset Mail box Structure (Type 3) 9. 000 0. 000
EACH 0. 000 0. 00
397. 00000 0. 000 0. 00
0200 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0205 210-00815 Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
227.00000 0. 000 0.00
0210 210-00827 Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 843. 00000 0. 000 0. 00
0215 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0220 210-04010  Adjust Manhol e 49. 000 6. 000
EACH 0. 000 0. 00

1, 259. 00000 6. 000 7,554.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0225 210- 04020 Modi fy Inlet 16. 000 16. 000
EACH 0. 000 0. 00
4, 005. 00000 16. 000 64, 080. 00
0230 210-04050 Adj ust Val ve Box 45. 000 13. 000
EACH 0. 000 0. 00
824. 00000 13. 000 10, 712. 00
0235 212- 00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 159. 00000 0. 000 0. 00
0240 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
2,812. 00000 0. 000 0. 00
0245 213-00003 Ml ching (Weed Free) 0. 200 0. 000
ACRE 0. 000 0. 00
2,103. 00000 0. 000 0. 00
0250 213-00061 Mil ch Tackifier 160. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0255 217-00000 Her bi ci de Treat nent 194. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0260 304-06000  Aggregate Base Course (Class 6) 3, 500. 000 3, 348. 300
TON 0. 000 0. 00
44.00000 3, 348. 300 147, 325. 20
0265 304-08000  Aggregate Base Course (Shoul der Material) 1, 423. 000 0. 000
TON 0. 000 0. 00
31. 00000 0. 000 0. 00
0270 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 940. 000 355. 370
TON 0. 000 0. 00
220. 00000 355. 370 78,181. 40
0275 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 51, 789. 000 17, 986. 620
TON 20,362.010 1,975,114.97

97. 00000 38, 348. 630 3,719,817.11



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0280 412-00800  Concrete Pavenent (8 I|nch) 388. 000 388. 000
Sy 0. 000 0. 00
147. 00000 388. 000 57, 036. 00
0285 412-00900 Concrete Pavenent (9 Inch) 8, 615. 000 8, 615. 000
SY 0. 000 0. 00
95. 00000 8, 615. 000 818, 425. 00
0290 420-00112 Geotextile (Drainage) (Cass 1) 57. 000 22.000
Sy 0. 000 0. 00
11. 00000 22.000 242.00
0295 420- 00520 Ceogri d Pavenent Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0300 506-00209 Riprap (9 Inch) 6. 000 6. 000
cY 0. 000 0. 00
137. 00000 6. 000 822. 00
0305 514-00042 Pedestrian Railing (42 Inch) 16. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0310 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 64. 000 64. 000
(Conplete In
LF 0. 000 0. 00
113. 00000 64. 000 7,232.00
0315 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0. 00
1,918. 00000 4.000 7,672.00
0320 606-00302 Guardrail Type 3 (31 Inch Mdwest Cuardrail Systen) 628. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0325 606-01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2,370. 00000 0. 000 0. 00
0325 MATERI AL ALLOWANCE Guardrail End Treat 1.000
EACH 0. 000 0. 00

63. 42000 1. 000 63. 42



CONTI D: C21850

PCN: 21850-BI D

PRQIECT NHPP0343- 041

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY US34

0325 MATERI AL ALLOWANCE Guar dr ai

0330 606-01370 Transition Type 3G

0330 MATERI AL ALLOWANCE Transti on

0330 MATERI AL ALLOMNCE Tr ansti on

0335 606-01385 Transition Type 3J

0335 MATERI AL ALLOMNCE Tr ansti on

0340 606-01390 End Anchorage Type 3K

0340 MATERI AL ALLOMNCE Guardrai |

0345 606-02003 End Anchorage (Nonfl ared)

0345 MATERI AL ALLOMNCE Guardrai |

0350 606-02005 End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

End Treat

Guardr ai

Cuar dr ai

Cuar dr ai

End Treat

End Treat

ESTI MATE NO. 0006

310. 22000

11. 000

2,619. 00000

822. 55000

742.77000

3. 000

2,370. 00000

1,115. 11000

1. 000

4,280. 00000

812. 75000

11. 000

3, 095. 00000

1, 613. 97000

0. 000

2, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

Page 8
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT

0. 00
310. 22

0.00
0. 00

0. 00
4,112.75

0.00
742. 77

0. 00
0.00

0.00
3, 345. 33

0. 00
0.00

0.00
812.75

0. 00
0.00

0.00
17, 753. 67

0. 00
0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0006 11: 42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0351 606-02005 End Anchor (Flared) April 2020 MCR 2. 000 0. 000
EACH 0. 000 0. 00
3, 224. 16000 0. 000 0. 00
0351 MATERI AL ALLOMANCE Cuardrail End Treat 2.000
EACH 0. 000 0. 00
1, 849. 00000 2.000 3, 698. 00
0355 607-11525  Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0360 608-00000 Concrete Sidewal k 823. 000 823. 000
SY 0. 000 0. 00
102. 00000 823. 000 83, 946. 00
0365 608-00010 Concrete Curb Ranp 591. 000 591. 000
Sy 0. 000 0. 00
311. 00000 591. 000 183, 801. 00
0370 608-00015 Det ect abl e War ni ngs 341. 000 0. 000
SF 0. 000 0. 00
66. 00000 0. 000 0.00
0375 609-20010 Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0380 609-21020 Curb and CGutter Type 2 (Section Il-B) 2,147.000 2,138. 000
LF 0. 000 0. 00
45. 00000 2,138. 000 96, 210. 00
0385 609-21021 Curb and Gutter Type 2 (Section II1-M 175. 000 126. 000
LF 0. 000 0. 00
52. 00000 126. 000 6, 552. 00
0390 609-71000 Curb (Special) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0395 610-00020 Median Cover Material (Patterned Concrete) 203. 000 202. 000
SF 0. 000 0. 00
16. 00000 202. 000 3,232.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21850- BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0400 612-00101 Delineator (Drivable Concrete Installation) (Type I) 225. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0405 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 25. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0410 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 40. 000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0. 00
0415 614-00011 Sign Panel (Cass I) 62. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0420 614-00012 Sign Panel (Cass I1) 13. 000 0. 000
SF 0. 000 0.00
28. 00000 0. 000 0. 00
0425 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 15. 000 0. 000
Sli pbase)
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0430 614-80313 Barricade (Type 3 F-O) 1. 000 0. 000
EACH 0. 000 0. 00
3, 685. 00000 0. 000 0. 00
0435 614-85001 I npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
20, 268. 00000 0. 000 0. 00
0435 MATERI AL ALLOWANCE | npact Attenuat or 2.000
EACH 0. 000 0. 00
11, 395. 00000 2.000 22,790.00
0440 625-00000 Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00
104, 374. 00000 0. 750 78, 280. 50
0445 626-00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 100, 000. 00000 1. 000 1, 100, 000. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0450 627-00008 Modi fied Epoxy Pavenment Marking 769. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0455 627-00013 Pavenent Marking Paint (H gh Build) 1, 200. 000 982. 000
GAL 189. 000 19, 656. 00
104. 00000 1,171. 000 121, 784.00
0460 627-30329 Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2,494, 000 0. 000
Type |
(Typ SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0465 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 1, 877.000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0470 629-01031 Survey Monunent (Type 3A) 16. 000 0. 000
EACH 0. 000 0. 00
1, 182. 00000 0. 000 0. 00
0475 630-00000  Fl aggi ng 7,722.500 5, 652. 500
HOUR 2,070. 000 62, 100. 00
30. 00000 7,722.500 231, 675. 00
0480 630-00007 Traffic Control Inspection 57.000 41.000
DAY 8. 000 1,624.00
203. 00000 49. 000 9, 947. 00
0485 630-00012 Traffic Control Managenent 123. 000 91. 000
DAY 20. 000 22,560. 00
1,128. 00000 111. 000 125, 208. 00
0490 630-00015 Uniforned Traffic Control Coordination 8. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0495 630-80001 Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
677.00000 0. 000 0. 00
0500 630-80335 Barri cade (Type 3 MA) (Tenporary) 22.000 0. 000
EACH 0. 000 0. 00

169. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0505 630-80341 Construction Traffic Sign (Panel Size A) 262. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0510 630-80342 Construction Traffic Sign (Panel Size B) 29. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0.00
0515 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
124. 00000 0. 000 0. 00
0520 630- 80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 770. 00000 3.000 20, 310. 00
0525 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
0530 630-80360 Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0535 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0540 630-80370 Barrier (Tenporary) 500. 000 250. 000
LF 0. 000 0. 00
70. 00000 250. 000 17, 500. 00
0545 630-80380 Traffic Cone 115. 000 57.500
EACH 0. 000 0. 00
15. 00000 57.500 862. 50
0550 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
9, 591. 00000 1.000 9,591. 00
0555 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 1.000
(Tenporary)
EACH 0. 000 0. 00

94, 383. 00000 1. 000 94, 383. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0560 630-86801 Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 000 0. 00
8, 462. 00000 0. 500 4,231.00
0565 700- 70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adjustnent 103, 700. 000 -118, 087. 560
FA - 33, 284. 440 -33,284. 44
1. 00000 - 151, 372. 000 -151, 372. 00
0575 700-70018 F/ A Roadway Snoot hness Incentive 502, 913. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 331, 316. 000 - 261, 350. 550
FA - 29, 400. 250 -29, 400. 25
1. 00000 - 290, 750. 800 -290, 750. 80
0585 700-70023 F/ A On- The-Job Trai nee 25, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70025 F/A Quality Incentive Payment 342,538. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70042 F/ A Railroad Fl aggi ng 73, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70596  Standing Di spute Revi ew Board 48, 000. 000 0. 000
FA 2,150. 000 2,150. 00

1. 00000 2,150. 000 2,150. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

1535 630-80340 Pedestrian Barricade (ADA) March 2020 MCR 120. 000 60. 000
LF 0. 000 0. 00
20. 00000 60. 000 1, 200. 00
1540 630-80393  Stackable Vertical Panels March 2020 MCR 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
1545 208- 00054 StormDrain Inlet Protection (Type Il) April 2020 MCR 38. 000 38. 000
EACH 0. 000 0. 00
256. 30000 38. 000 9, 739. 40
1560 614-10110 LED Warni ng Sign System (_Signs) 0. 000 0. 000
EACH 0. 000 0. 00
9, 531. 50000 0. 000 0. 00

CAT 0200 CURRENT AMT $12,202,432.72$ 2,208,769.78$ 7,444,715.47
CAT NO0201 ROADWAY | -76

0620 202-00035  Renoval of Pipe 554. 000 554. 000
LF 0. 000 0. 00
13. 00000 554. 000 7,202.00
0625 202-00206 Renoval of Concrete Curb Ranp 58. 000 58. 000
5% 0. 000 0. 00
29. 00000 58. 000 1,682.00
0630 202-00240 Renoval of Asphalt Mat (Pl aning) 227, 106. 000 215, 982. 000
Sy 0. 000 0. 00
2.00000 215, 982. 000 431, 964. 00
0635 202-00810 Renoval of Ground Sign 73.000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
0640 202-01130 Renoval of Guardrail Type 3 21, 207. 000 14, 492. 000
LF 0. 000 0. 00
4. 50000 14, 492. 000 65, 214. 00
0645 202-01300 Renoval of End Anchorage 39. 000 0. 000
EACH 28. 000 10, 640. 00

380. 00000 28. 000 10, 640. 00



CONTI D

PREV QTY/

ROADWAY | - 76

CAT NO0201

0650 202-04002

0655

203- 00060

0660

203- 01500

0665

203- 01550

0670

208- 00002

0675

208- 00020

0680

208- 00035

0685

208- 00045

0690

208- 00070

0695

208- 00103

0700 208-00105

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Clean Cul vert

Enbanknment Material (Conplete In Place)

Bl adi ng

Dozi ng

Erosion Log Type 1 (12 Inch)

Silt

Fence

Aggr egat e Bag

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
83. 000
EACH
2, 668. 00000
5, 152. 000
cy
39. 00000
40. 000
HOUR
190. 00000
40. 000
HOUR
210. 00000
10, 041. 000
LF
5. 00000
0. 000
LF
1. 50000
100. 000
LF
6. 50000
0. 000
EACH
2, 384. 00000
0. 000
EACH
3, 476. 00000
164. 500
HOUR
44. 00000
165. 000
HOUR

185. 00000

QrY TH'S PERI OD
QTY TO DATE

66.
. 000
66.

1, 844.
2,547.
4, 391.

1,667
. 000
1,667

000

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 15

ESTI MATE RUN 09/ 10/ 2020

99, 333

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:42: 07

AMOUNT

176, 088

171, 249

8, 335

00

00

.00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0705 208-00106 Sweepi ng (Sedi ment Renoval) 600. 000 0. 000
HOUR 0. 000 0. 00
153. 00000 0. 000 0. 00
0710 208-00207 Erosi on Control Managenent 57. 000 0. 000
DAY 0. 000 0. 00
596. 00000 0. 000 0. 00
0715 210-00815 Reset Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
227.00000 0. 000 0. 00
0720 212-00006 Seedi ng (Native) 12. 000 0.790
ACRE 0. 000 0. 00
1, 159. 00000 0. 790 915. 61
0725 212-00032 Soi | Condi tioning 12. 000 0. 790
ACRE 0. 000 0. 00
2,812. 00000 0.790 2,221.48
0730 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 14, 470. 000 3, 715. 000
Cl ass
SY 0. 000 0. 00
5. 00000 3, 715. 000 18,575. 00
0735 217-00000 Her bi ci de Treat nent 5, 788. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0740 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 554. 450 1, 040. 100
TON 514. 350 113, 157. 00
220. 00000 1, 554. 450 341, 979. 00
0745 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 36, 086. 000 35, 544. 540
TON 0. 000 0.00
97. 00000 35, 544. 540 3, 447, 820. 38
0750 420-00103  Geotextile (Erosion Control) (Class 2) 426. 000 324. 000
SY 0. 000 0. 00
5. 28000 324.000 1,710.72
0755 506-00212 Ri prap (12 Inch) 142. 000 108. 000
cY 0. 000 0. 00

137. 00000 108. 000 14, 796. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0760 507-00400  Bituninous Slope and Ditch Paving (Asphalt) 30. 000 0. 000
TON 0. 000 0. 00
351. 00000 0. 000 0. 00

0765 606- 00302 Guardrail Type 3 (31 Inch M dwest Guardrail Systen) 22,296. 000 9, 129. 000
LF 8, 066. 000 177, 452. 00
22.00000 17, 195. 000 378, 290. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
4.79000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 7,103.501
LF -7,103.501 -31,752.65
4.47000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
31. 66000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0.00

0765 MATERI AL ALLOMNCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
3.91000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
37. 99000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
9. 16000 0. 000 0. 00

0770 606-01340 End Anchorage Type 3D 23.000 9. 000
EACH 0. 000 0. 00
2,370. 00000 9. 000 21, 330. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0770 MATERI AL ALLOWANCE Guardrail End Treat 14.000
EACH 0. 000 0.00
63. 42000 14. 000 887. 88
0770 MATERI AL ALLOMNCE Guardrail End Treat 14. 000
EACH 0. 000 0. 00
310. 22000 14.000 4,343.08
0775 606-01370 Transition Type 3G 25. 000 13. 000
EACH 8. 000 20, 952. 00
2,619. 00000 21.000 54,999. 00
0775 MATERI AL ALLOMNCE Transtion, Guardrail 12. 000
EACH -8.000 -5,942. 16
742. 77000 4.000 2,971.08
0780 606-01380 Transition Type 3H 20. 000 12. 000
EACH 5. 000 4, 620. 00
924. 00000 17. 000 15, 708. 00
0780 MATERI AL ALLOMNCE Transtion, Guardrail 5. 000
EACH -5.000 -1,574.75
314. 95000 0. 000 0.00
0785 606-02003 End Anchorage (Nonfl ared) 12. 000 7.000
EACH 3. 000 9, 285. 00
3, 095. 00000 10. 000 30, 950. 00
0785 MATERI AL ALLOMNCE Guardrail End Treat 5. 000
EACH -3.000 -4,841.91
1, 613. 97000 2.000 3,227.94
0790 606-02005 End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0.00
2, 750. 00000 0. 000 0. 00
0791 606- 02005 End Anchor (Flared) April 2020 MCR 18. 000 5. 000
EACH 6. 000 19, 344. 96
3,224.16000 11. 000 35, 465. 76
0791 MATERI AL ALLOWANCE Guardrail End Treat 8. 000
EACH -6. 000 -11, 094. 00

1, 849. 00000 2.000 3,698. 00



CONTI D

PREV QTY/

ROADWAY | - 76

CAT NO0201

0795 607-11525

0800

608- 00010

0805

609- 60011

0810

612- 00101

0815

612-00102

0820

612- 00103

0825

614- 00011

0830

614- 00012

0835

614-00013

0840

614- 00216

0845 614-00220

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Fence (Plastic)

Concrete Curb Ranp

Curb Type 6 (Section M

Del i neator (Drivable Concrete Installation) (Type I)

Del i neator (Drivable Concrete Installation) (Type II)

Del i neator (Drivable Concrete Installation) (Type IIl)

Sign Panel (Cass I)

Si gn Panel

(Cass Il)

Si gn Panel

(Cass I11)

St eel

Si gn Post (2x2 Inch Tubing)

Steel Sign Post (2.5x2.5 Inch Tubing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
90. 000
LF
5. 50000
58. 000
sy
311. 00000
20, 338. 000
LF
7. 50000
336. 000
EACH
125. 00000
126. 000
EACH
130. 00000
59. 000
EACH
136. 00000
152. 000
SF
23. 00000
1, 089. 000
SF
28. 00000
2, 250. 000
SF
32. 00000
110. 500
LF
8. 00000
797. 000
LF

11. 00000

QrY TH'S PERI OD
QTY TO DATE

58.

. 000
. 000
. 000

000

. 000
58.

000

. 000
8, 705.
8, 705.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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65, 287

.00

.00

50

.00

.00

.00

.00

.00

.00

.00

.00

11:42: 07

AMOUNT

18, 038

65, 287

.00

00

50

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0850 614-00612  Steel Sign Post (W6x12) 28.000 0. 000
LF 0. 000 0.00
68. 00000 0. 000 0. 00
0855 614-00615 Steel Sign Post (W 6x15) 116. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0.00
0860 614-00818  Steel Sign Post (W 8x18) 126. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0865 614-00821 Steel Sign Post (W 8x21) 41. 000 0. 000
LF 0. 000 0. 00
102. 00000 0. 000 0.00
0870 614-01022  Steel Sign Post (W 10x22) 115. 000 0. 000
LF 0. 000 0.00
130. 00000 0. 000 0. 00
0875 614-01026 Steel Sign Post (W 10x26) 80. 000 0. 000
LF 0. 000 0. 00
136. 00000 0. 000 0. 00
0880 614-03001 Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0.00
1, 247. 00000 0. 000 0. 00
0885 614-03002 Concrete Footing (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
1, 928. 00000 0. 000 0.00
0890 614-03003 Concrete Footing (Type 3) 8. 000 0. 000
EACH 0. 000 0.00
2,268. 00000 0. 000 0. 00
0895 614-03004 Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0900 614-03005 Concrete Footing (Type 5) 6. 000 0. 000
EACH 0. 000 0.00

3, 402. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY | - 76

CAT NO0201

0905 614-03006

0910

614- 80385

0915

615- 00030

0920

615- 00050

0925

624-20018

0930

627-00008

0935

627-00070

0940

630- 00000

0945

630- 00007

0950

630- 00012

0955 630-80001

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Concrete Footing (Type 6)

Runble Strip

Enbanknent Protector Type 3

Enbanknment Protector Type 5

18 Inch Drainage Pipe (C ass 0)

Modi fi ed Epoxy Pavenent Marking

Pref ormed Thernopl asti c Pavenent

Fl aggi ng

Traffic Control

I nspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
4,252. 00000
66, 552. 000
LF
0. 10000
56. 000
EACH
2, 523. 00000
15. 000
EACH
6, 146. 00000
2, 418. 000
LF
48. 00000
807. 000
GAL
85. 00000
7, 912. 000
SF
17. 00000
160. 000
HOUR
30. 00000
96. 000
DAY
203. 00000
14. 000
DAY
1, 128. 00000
21.000
EACH

677.00000

QrY TH'S PERI OD
QTY TO DATE

55.
. 000
55.

2, 323.
. 000
2,323.

10.
. 000
10.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:42: 07

AMOUNT

138, 765

111, 504

6,770

.00

.00

00

.00

00

.00

.00

.00

.00

.00

00
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PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0960 630-80335 Barricade (Type 3 MA) (Tenporary) 31. 000 15. 500
EACH 0. 000 0.00
169. 00000 15. 500 2,619.50
0965 630-80341  Construction Traffic Sign (Panel Size A) 360. 000 92. 000
EACH 0. 000 0. 00
90. 00000 92. 000 8, 280. 00
0970 630-80342 Construction Traffic Sign (Panel Size B) 138. 000 69. 000
EACH 0. 000 0.00
113. 00000 69. 000 7,797.00
0975 630-80343  Construction Traffic Sign (Panel Size O 43.000 21.500
EACH 0. 000 0. 00
124. 00000 21. 500 2,666. 00
0980 630-80344  Construction Traffic Sign (Special) 1, 100. 000 330. 000
SF 0. 000 0. 00
16. 00000 330. 000 5, 280. 00
0985 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
0990 630-80360  Drum Channel i zi ng Device 739. 000 369. 500
EACH 0. 000 0.00
45. 00000 369. 500 16, 627. 50
1565 202-00035 Rem Pi pe May 2020 MCR 20. 000 0. 000
LF 20. 000 572.00
28. 60000 20. 000 572.00
1570 202-00203 Rem Curb and Gutter May 2020 MCR 10. 000 0. 000
LF 10. 000 121. 00
12. 10000 10. 000 121. 00
1575 202-00226 Rem of Asph Mat (Special) May 2020 MCR 39. 000 0. 000
SY 39. 000 1, 029. 60
26. 40000 39. 000 1, 029. 60
1580 203-00000 Uncl Excav May 2020 MCR 26. 000 0. 000
cY 26. 000 4,475.90

172. 15000 26. 000 4,475. 90



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 21850- BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0006 11: 42: 07
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0201 ROADWAY |-76
1585 206- 00065 Str Bkfl (FlowFill) May 2020 MCR 20. 000 0. 000
CcY 20. 000 3, 630. 00
181. 50000 20. 000 3,630. 00
1590 304-06000 ABC (CL 6) May 2020 MCR 9. 000 0. 000
TON 9. 000 633. 60
70. 40000 9. 000 633. 60
1595 603-01245 24 In RCP (CIP) May 2020 MCR 24.000 0. 000
LF 24.000 5, 359. 20
223. 30000 24.000 5,359. 20
1600 609-21020 Cand GTy 2 II1-B May 2020 MCR 10. 000 0. 000
LF 10. 000 462. 00
46. 20000 10. 000 462. 00
1605 626-00100 Mobi i zation (W o Autopay) My 2020 MCR 1. 000 0. 000
LS 1. 000 2,475.00
2,475. 00000 1. 000 2,475.00
1610 202-00226 Rem of Asph Mat (Special) June 2020 MCR 40. 000 0. 000
SY 40. 000 1, 056. 00
26. 40000 40. 000 1, 056. 00
1615 202-00210 Rem Conc Pavenent June 2020 MCR 40. 000 0. 000
SY 40. 000 3,476. 00
86. 90000 40. 000 3,476. 00
1620 304-06000 ABC (CL 6) June 2020 MCR 13. 500 0. 000
TON 13. 500 950. 40
70. 40000 13. 500 950. 40
1625 626-00100 Mobi | i zation (w o Autopay) June 2020 MCR 2.000 0. 000
LS 2.000 3, 245. 00
1, 622. 50000 2.000 3, 245. 00
CAT 0201 CURRENT AMT $ 7,191, 006. 96 $ 492,351.69$ 5, 663, 383. 13
CAT NO0300 STRUCTURE C-21- BM (US34)
0995 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,127.000 2,127.000
SY 0. 000 0. 00
8. 50000 2,127.000 18, 079. 50
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PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE C-21- BM (US34)

1000 202-00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
352. 00000 0. 000 0. 00
1005 202-00502 Renpval of Portions of Present Structure 6. 000 6. 000
cY 0. 000 0. 00
1, 805. 00000 6. 000 10, 830. 00
1010 202- 00504 Renoval of Expansion Device 88. 000 88. 000
LF 0. 000 0. 00
73. 00000 88. 000 6, 424.00
1015 202- 00505 Renoval of Portions of Present Structure 13. 000 13. 000
SF 0. 000 0. 00
367. 00000 13. 000 4,771.00
1020 202-04010 dean Inlet 4. 000 0. 000
EACH 0. 000 0. 00
1,112. 00000 0. 000 0. 00
1025 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 341. 000 340. 930
TON 0. 000 0. 00
97. 00000 340. 930 33,070. 21
1030 408-01100  Joint Seal ant 327.000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1035 515-00120 Wat er proof i ng ( Menbr ane) 3, 138. 000 3, 138. 000
Sy -1, 010. 000 -19, 190. 00
19. 00000 2,128.000 40, 432. 00
1040 515-00400 Concrete Seal er 448. 000 448. 000
Sy 0. 000 0. 00
34. 00000 448. 000 15, 232. 00
1045 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 88. 000 0. 000
LF 0. 000 0. 00
181. 00000 0. 000 0. 00
1050 601-03040 Concrete Class D (Bridge) 5. 900 5. 900
CcY 0. 000 0. 00

2,087. 00000 5. 900 12,313.30



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO. 0006 11: 42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURE C-21- BM (US34)
1055 601- 03057 Concrete O ass DR 4.500 4.500
cy -2.500 -6,910. 00
2,764.00000 2.000 5,528. 00
1060 601-06102 Concrete (Patching) 3.700 3.700
CF 0. 000 0. 00
406. 00000 3.700 1,502. 20
1065 602- 00020 Rei nforcing Steel (Epoxy Coated) 348. 000 348. 000
LB 0. 000 0. 00
3. 00000 348. 000 1, 044. 00
CAT 0300 CURRENT AMI $  204,538.00$ -26,100.00$ 149, 226.21
CAT NO0301 STRUCTURE C-21- G (US34)
1070 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
23, 656. 00000 0. 000 0.00
1075 202-00246 Renoval of Asphalt Mat (Planing) (Special) 514. 000 514. 000
SY 0. 000 0. 00
8. 50000 514. 000 4, 369. 00
1080 202-00453 Renoval of Portions of Present Structure (Class 2) 80. 400 80. 400
SY 0. 000 0. 00
352. 00000 80. 400 28, 300. 80
1085 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 1. 000
Sy 0. 000 0. 00
1,111. 00000 1. 000 1,111.00
1090 206-00000 Structure Excavation 2.000 1.000
cY 0. 000 0. 00
599. 00000 1.000 599. 00
1095 206- 00060 Structure Backfill (Special) (FlowFill) 2.000 0. 000
cY 0. 000 0. 00
2,539. 00000 0. 000 0. 00
1100 206-00200 Structure Backfill (O ass 2) 2.000 0. 000
cY 0. 000 0. 00
846. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE G- 21-G (US34)

1105 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 133. 010 133. 010
TON 0. 000 0.00
97. 00000 133.010 12,901. 97
1110 408-01100 Joi nt Seal ant 267.000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
1115 515-00120 Wat er proof i ng ( Menbr ane) 514. 000 514. 000
5% 0. 000 0.00
19. 00000 514. 000 9, 766. 00
1120 515-00400 Concrete Seal er 50. 000 50. 000
SY 0. 000 0. 00
34. 00000 50. 000 1, 700. 00
1125 601-03040 Concrete Class D (Bridge) 0. 400 0. 400
cY 0. 000 0.00
2,087. 00000 0. 400 834. 80
1130 601-03057 Concrete O ass DR 2. 400 2.400
cY 0. 000 0. 00
2, 764. 00000 2.400 6, 633. 60
1135 601-51005 Gal vani ¢ Anodes 64. 000 64. 000
EACH 0. 000 0.00
43. 00000 64. 000 2,752.00
1140 602-00000 Rei nforcing Steel 46. 000 46. 000
LB 0. 000 0. 00
4.50000 46. 000 207.00
CAT 0301 CURRENT AMT $ 107, 409.17 $ 0.00% 69, 175. 17

CAT NO0302 STRUCTURE C-22-B (US34)

1145 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 440. 000 440. 000
SY 0. 000 0.00
8. 50000 440. 000 3, 740. 00
1150 202-00453  Renoval of Portions of Present Structure (Class 2) 39. 000 39. 000
SY 0. 000 0. 00

352. 00000 39. 000 13,728.00



CONTI D

CAT NO0302

1155 202- 00460

1160

206- 00000

1165

403- 34751

1170

408- 01100

1175

515-00120

1180

515- 00400

1185

519-01000

1190

601- 03057

1195

601- 51005

1200 602-00000

CURRENT PREV QTY/

| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
STRUCTURE C-22-B (US34)
Renoval of Portions of Present Structure (C ass 3) 2.000 2.000
Sy 0. 000
1,111. 00000 2.000
Structure Excavation 6. 000 6. 000
cY 0. 000
599. 00000 6. 000
Hot M x Asphalt (Gading SX) (75) (PG 64-28) 173.530 173.530
TON 0. 000
97. 00000 173. 530
Joi nt Seal ant 130. 000 0. 000
LF 0. 000
27. 00000 0. 000
Wat er proof i ng (Menbr ane) 442.000 442.000
Sy 0. 000
19. 00000 442.000
Concrete Seal er 41. 000 41. 000
SY 0. 000
34. 00000 41. 000
Epoxy Resin (Injection) 29. 000 29. 000
LF 0. 000
641. 00000 29. 000
Concrete Class DR 4.100 4.100
CcY 0. 000
2,764. 00000 4.100
Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000
43. 00000 0. 000
Rei nforcing Steel 0. 000 0. 000
LB 0. 000
4.50000 0. 000
CAT 0302 CURRENT AMT $ 83,339.81%

C21850

NHPP0343- 041

21850-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 27

ESTI MATE RUN 09/ 10/ 2020

11:42: 07
CUMULATI VE
AMOUNT

.00
2,222.00

.00
3, 594. 00

.00
16, 832. 41

.00
0. 00

.00
8, 398. 00

.00
1, 394. 00

.00
18, 589. 00

.00
11, 332. 40

.00
0. 00

.00
0. 00



CONTI D:

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 28
ESTI MATE RUN 09/ 10/ 2020

CAT NO0303

1205

1210

1215

1220

1225

1230

1235

1240

1240

202- 00240

202- 00425

202- 00502

403- 34751

408-01100

509- 00001

515- 00400

606-11010

CAT NO0304

1245

202- 00246

STRUCTURE C-22-BS (US34)

Renoval of Asphalt Mat (Pl aning)

Renoval of Bridge Railing

Renoval of Portions of Present Structure

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

St eel

Structural

(Gal vani zed)

Concrete Seal er

Bri dge Rail

Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-21-B (I-76)

Renoval of Asphalt Mat (Planing) (Special)

ESTI MATE NO: 0006 11: 42: 07
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
684. 000 0. 000
sy 0. 000 0. 00
2. 00000 0. 000 0. 00
146. 000 0. 000
LF 73. 000 1, 606. 00
22. 00000 73. 000 1, 606. 00
2.000 0. 000
oY 1. 000 1, 805. 00
1, 805. 00000 1.000 1, 805. 00
76. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
108. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0. 00
127. 000 0. 000
LB 0. 000 0. 00
51. 00000 0. 000 0. 00
117. 000 0. 000
sy 0. 000 0. 00
34. 00000 0. 000 0. 00
155. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
155. 000
LF 0. 000 0. 00
73. 00000 155. 000 11, 315. 00
CAT 0303  CURRENT AMI $  53,268.00$ 3,411.00% 14, 726.00
1, 013. 000 1, 013. 000
sy 0. 000 0. 00
8. 50000 1, 013. 000 8, 610. 50



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE C-21-B (I1-76)

1250 202-00425 Renoval of Bridge Railing 374.000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
1255 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1260 408-01100 Joint Seal ant 308. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1265 606-11010 Bridge Rail Type 10R 374.000 187. 000
LF 187. 000 29, 359. 00
157. 00000 374.000 58, 718. 00
1265 MATERI AL ALLOWANCE Bri dge Rai l 187. 000
LF -187. 000 -13,651. 00
73. 00000 0. 000 0. 00

CAT 0304 CURRENT AMI  $ 83,872.50% 15,708.00 % 67, 328. 50
CAT NO0305 STRUCTURE C-21-E (1-76)

1270 202-00246 Renoval of Asphalt Mat (Planing) (Special) 724.000 724.000
SY 0. 000 0. 00
8.50000 724.000 6, 154. 00
1275 202-00425 Renoval of Bridge Railing 374.000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
1280 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1285 408-01100 Joint Seal ant 220. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
1290 606-11010 Bridge Rail Type 10R 374.000 187. 000
LF 187. 000 29, 359. 00

157. 00000 374.000 58, 718. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE C-21-E (I-76)

1290 MATERI AL ALLOWANCE Bri dge Rai l 187. 000
LF -187. 000 -13,651. 00
73. 00000 0. 000 0.00

CAT 0305 CURRENT AMI  $ 79,040.00 % 15,708.00 % 64,872. 00
CAT NO0306 STRUCTURE C-21-1 (1-76)

1295 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 607. 000
SY 0. 000 0. 00
8. 50000 607. 000 5, 159. 50
1300 202-00425 Renoval of Bridge Railing 306. 000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
1305 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1310 408-01100 Joint Seal ant 123. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
1315 606-11010 Bridge Rail Type 10R 306. 000 153. 000
LF 153. 000 24,021. 00
157. 00000 306. 000 48, 042. 00
1315 MATERI AL ALLOWANCE Bri dge Rai l 153. 000
LF -153. 000 -11, 169. 00
73. 00000 0. 000 0. 00
1555 613-00207 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 250. 000 250. 000
LF 0. 000 0. 00
27. 34000 250. 000 6, 835. 00

CAT 0306 CURRENT AMT $ 70, 089.50 $ 12,852.00 % 60, 036. 50
CAT NO0307 STRUCTURE C-21-M (1-76)

1320 202-00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 607. 000
SY 0. 000 0.00
8. 50000 607. 000 5,159. 50
1325 202-00425 Renoval of Bridge Railing 306. 000 0. 000
LF 0. 000 0. 00

22. 00000 0. 000 0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE C-21-M (I-76)

1330 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0.00
1335 408-01100 Joint Seal ant 123. 000 0. 000
LE 0. 000 0.00
27. 00000 0. 000 0.00
1340 606-11010  Bridge Rail Type 10R 306. 000 153. 000
LF 153. 000 24,021. 00
157. 00000 306. 000 48, 042. 00
1340 MATERI AL ALLOAANCE Bri dge Rali 153. 000
LF -153. 000 -11, 169. 00
73. 00000 0. 000 0.00

CAT 0307 CURRENT AMT $ 63,254.50 $ 12,852.00 % 53, 201. 50
CAT NO0308 STRUCTURE C-21-BA (I-76)

1345 202-00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 600. 000
Sy 0. 000 0.00
8. 50000 600. 000 5,100. 00
1350 202-00425 Renoval of Bridge Railing 224.000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0.00
1355 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1360 408-01100 Joi nt Seal ant 152. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
1365 606-11010 Bridge Rail Type 10R 224.000 112. 000
LF 112. 000 17, 584. 00
157. 00000 224.000 35, 168. 00
1365 MATERI AL ALLOWANCE Bri dge Rai l 112. 000
LF -112. 000 -8,176. 00
73. 00000 0. 000 0.00

CAT 0308 CURRENT AMT $ 49, 300.00 % 9, 408. 00 $ 40, 268. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 STRUCTURE C-21-BB (I-76)

1370 202-00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 600. 000
Sy 0. 000 0.00
8. 50000 600. 000 5,100. 00
1375 202-00425 Renoval of Bridge Railing 224.000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0.00
1380 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1385 408-01100 Joi nt Seal ant 152. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
1390 606-11010 Bridge Rail Type 10R 224.000 112. 000
LF 112. 000 17, 584. 00
157. 00000 224.000 35, 168. 00
1390 MATERI AL ALLOWANCE Bri dge Rai l 112. 000
LF -112. 000 -8,176. 00
73. 00000 0. 000 0. 00
CAT 0309 CURRENT AMT $ 49, 300.00 % 9, 408. 00 $ 40, 268. 00

CAT NO0310 STRUCTURE G- 22-AY (1-76)

1395 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,124. 000 2,124.000
SY 0. 000 0.00
8. 50000 2,124.000 18, 054. 00
1400 202-00425 Renoval of Bridge Railing 1, 214. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0.00
1405 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1410 408-01100 Joi nt Seal ant 345. 000 0. 000
LF 0. 000 0. 00

27. 00000 0. 000 0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33
PCN: 21850-BID ESTI MATE RUN 09/ 10/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0006 11: 42: 07
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0310 STRUCTURE C-22-AY (I-76)
1415 518-01001 Bridge Expansion Joint (Asphaltic Plug) 145. 000 0. 000
LF 0. 000 0. 00
181. 00000 0. 000 0. 00
1420 606-11010 Bridge Rail Type 10R 1, 214. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
1420 MATERI AL ALLOWANCE Bri dge Rai l 1,214. 000
LF 0. 000 0.00
73. 00000 1, 214. 000 88, 622. 00
1425 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
1630 202-00453 Rem Port Present Str (2) Structure C 22-AY 36. 000 0. 000
SY 36. 000 12,672.00
352. 00000 36. 000 12,672.00
1635 515-00120 Waterproofing (Menbrane) Structure C 22-AY 1, 010. 000 0. 000
SY 1, 010. 000 19, 190. 00
19. 00000 1, 010. 000 19, 190. 00
1640 601-03057 Conc CL DR Structure C 22-AY 2.500 0. 000
CcY 2.500 6, 910. 00
2, 764. 00000 2.500 6, 910. 00
CAT 0310 CURRENT AMT $ 496, 452.00 % 38,772.00 % 145, 448. 00
CAT NO0311 STRUCTURE C-22-AZ (1-76)
1430 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,124.000 1, 027. 000
SY 0. 000 0. 00
8. 50000 1, 027. 000 8,729.50
1435 202-00425 Renoval of Bridge Railing 1,214. 000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
1440 403-34851 Hot M x Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0311 STRUCTURE G- 22-AZ (1-76)

1445 408-01100 Joi nt Seal ant 345. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1450 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 146. 000 0. 000
LF 0. 000 0. 00
181. 00000 0. 000 0. 00
1455 606-11010 Bridge Rail Type 10R 1, 214. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
1455 MATERI AL ALLOMNCE Bri dge Rail 1, 214. 000
LF 0. 000 0. 00
73. 00000 1,214. 000 88, 622. 00
1460 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 0. 000 0.00
203. 00000 0. 000 0. 00
1645 202- 00453 Rem Port Present Str (2) Structure C 22-AZ 152. 000 0. 000
SY 152. 000 53, 504. 00
352. 00000 152. 000 53, 504. 00
1650 515-00120 \Waterproofing (Menbrane) Structure C 22-AZ 1, 010. 000 0. 000
SY 1, 010. 000 19, 190. 00
19. 00000 1, 010. 000 19, 190. 00
1655 601-03057 Conc CL DR Structure C 22-AZ 10. 600 0. 000
cY 10. 600 29, 298. 40
2, 764. 00000 10. 600 29, 298. 40

CAT 0311 CURRENT AMT $ 559, 853.40 % 101,992.40% 199, 343.90
CAT NO0312 STRUCTURE C-22-BE (I-76)

1465 202-00246 Renoval of Asphalt Mat (Planing) (Special) 1, 040. 000 1, 040. 000
Sy 0. 000 0.00
8. 50000 1, 040. 000 8, 840. 00
1470 202-00425 Renoval of Bridge Railing 366. 000 183. 000
LF 183. 000 4,026. 00

22. 00000 366. 000 8, 052. 00
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PCN: 21850-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0006 11:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0312 STRUCTURE C-22-BE (I-76)

1475 403- 34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1480 408-01100 Joi nt Seal ant 316. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0.00
1485 606-11010 Bridge Rail Type 10R 366. 000 183. 000
LF 183. 000 28, 731. 00
157. 00000 366. 000 57, 462. 00
1485 MATERI AL ALLOWANCE Bridge Rai l 366. 000
LF -183. 000 -13,359. 00
73. 00000 183. 000 13, 359. 00

CAT 0312 CURRENT AMT $ 82,886.00$ 19,398.00 % 87,713.00
CAT NO0313 STRUCTURE C-22-BG (I-76)

1490 202-00246 Renoval of Asphalt Mat (Planing) (Special) 981. 000 631. 000
Sy 0. 000 0.00
8. 50000 631. 000 5, 363. 50
1495 202-00425 Renoval of Bridge Railing 361. 000 0. 000
LF 361. 000 7,942.00
22. 00000 361. 000 7,942.00
1500 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1505 408-01100 Joi nt Seal ant 290. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
1510 518-01050 Bri dge Expansi on Device (Special) 58. 000 0. 000
LF 0. 000 0.00
310. 00000 0. 000 0. 00
1515 606-11010 Bridge Rail Type 10R 361. 000 0. 000
LF 361. 000 56, 677. 00

157. 00000 361. 000 56, 677. 00
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PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0313 STRUCTURE C-22-BG (I-76)

1515 MATERI AL ALLOWANCE Bri dge Rai | 181. 000
LF -181. 000 -13,213. 00
73. 00000 0. 000 0.00
1550 613-00207 2 In Elec Cond (Bridge) (Spec) April 2020 MR 200. 000 200. 000
LF 0. 000 0.00
27. 34000 200. 000 5, 468. 00

CAT 0313 CURRENT AMT  $ 104, 235.50 % 51, 406. 00 $ 75, 450. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1520 620- 00005 Field O fice (Special) 1. 000 1. 000
EACH 0. 000 0.00
192, 900. 00000 1. 000 192, 900. 00
1525 620- 00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
70, 700. 00000 1. 000 70, 700. 00
1530 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
28, 013. 00000 1. 000 28,013. 00
CAT 0400 CURRENT AMI $  291,613.00$ 0.00% 291, 613.00

PRQJECT TOTAL CURRENT AMI $21,771,891.06% 2,965, 936. 87 $14, 546, 598. 69



